
BRAC 2005 Property Screening Timeline

Department of the Air Force 
to publish Notice of 

Availability (NOA). Posted on 
BRAC websites.

(December 7, 2005)NOA

Fed responds with 
Expressions of 
Interest (EOI).

No Later Than
NOA + 30 days

Fed Agency 
submits 

Application 
(GSA 1334).

No Later Than
NOA + 60 days

Publish call for Notices 
of Interest (NOI) due 

12/5/06.  Conduct 
homeless outreach

DOS + 30d

NOI  due date + 9mo.

Phase 2
1. Secure OEA Grant
2. Issue R.F.P.s
3. Prepare Reuse Plan
• Property Site Plan
• Econ-Workforce Plan
• Market  Analysis
• Financial Analysis
• Homeless Analysis
• Heritage Plan 
• CEQA Compliance 

FEDERAL SCREENING LOCAL SCREENING

DoD provides  
Determination of 
Surplus (DOS) 
(5/9/06)

No Earlier Than
NOA + 30 days

Wait for
application

No Later Than
NOA + 6 months
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BRAC 2005 becomes law.
(November 9, 2005)

CAC dissolved

Updated 1/30/07

Phase 1
•Conduct Prelim Property Analysis
•Receive Notice of Interest
•Select Conceptual Reuse Option

NOI + 6 months

Submit reuse plan and 
reuse considerations to 

HUD

5/9/06

Citizen’s Advisory Committee (CAC)  convened 6/29/06

3/6/07 9/5/07Phase 1 Phase 2 Phase 3

DoD Issues 
Record of 
Decision, 
completes 

NEPA .
(Fall 2008)


